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ESTIMATE RUN 06/23/2001

ESTIMATE SUMMARY 09:37:13

CONTID: C13616         ESTIMATE NO: 0002 PROG 1999

PCN: 13616-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGE EXPANSION JOINTS PERCENT TIME:

PROJECT NO: C 0702-236                    

I-70 BRIDGE EXPANSION JOINTS

NAME OF ROAD: I-70

PROJECT COUNTIES: EAGLE

CONTRACTOR:

G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 06/23/2001 DATE TIME STARTED 05/01/2001

3354 C ROAD DATE LET 02/22/2001 DATE WORK BEGAN

 DATE AWARDED 03/27/2001 DATE TIME STOPPED 11/07/2001

 DATE CONTRACT EXECUTED 04/12/2001 DATE ACCEPTED 11/07/2001

PALISADE CO 81526     970-434-6102 DATE NOTICE TO PROCEED 05/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 791,692.90 PARTICIPATING $ $ 600.00

AWARD PROJECT AMT: 394,172.40 NON-PARTICIPATING 195,656.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -931.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.79

WORK DAYS

WORK DAYS

33.47%

526,723.12

196,256.40

196,256.40

195,324.69

$

$

$

$

600.00

264,369.78

264,969.78

0.00

264,969.78

-1,073.78

0.00

263,896.00

0.00

AMOUNT DUE 263,896.00 195,324.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,324.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

SUMMIT

18.5 TIME ALLOW: 89

ORIG TIME ALLOW: 50
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

31,000.00000 31,000.001.000

15,500.00

0006 MOBILIZATION ADDITIONAL MOBILIZATION FOR CMO #2 ADDED 
EXPANSION JOINTS

0.000

0.000

626-00000  
 

1.000

L S 

15,271.00000 0.000.000

0.00

0010 *FLAGGING 43.500

392.000

630-00000  
 

2,024.000

HOUR

27.50000 11,976.25435.500

10,780.00

0015 *TRAFFIC CONTROL INSPECTION 0.000

4.000

630-00007  
 

28.000

DAY 

275.00000 1,100.004.000

1,100.00

0020 *TRAFFIC CONTROL MANAGEMENT 2.000

21.000

630-00012  
 

118.000

DAY 

660.00000 15,180.0023.000

13,860.00

0021 F/A ADDED TIME FOR SIGNS BARRELS AND ARROWBOARD 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0022 TRAF CTRL ADDITIONAL TRAFFIC CONTROL 0.000

0.000

630-10005  
 

1.000

L S 

9,130.00000 0.000.000

0.00

0025 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

165.00000 0.000.000

0.00

0030 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

0.000

630-80341  
 

10.000

EACH

33.00000 99.003.000

0.00

0035 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.500

0.000

630-80342  
 

48.000

EACH

44.00000 594.0013.500

0.00

0040 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000

1.000

630-80343  
 

20.000

EACH

55.00000 330.006.000

55.00
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

550.00000 550.001.000

0.00

0050 *PORTABLE MESSAGE SIGN PANEL 2.000

38.000

630-80359  
 

220.000

DAY 

165.00000 6,600.0040.000

6,270.00

0055 *DRUM CHANNELIZING DEVICE 22.000

41.000

630-80360  
 

126.000

EACH

33.00000 2,079.0063.000

1,353.00

0060 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

1.000

630-80363  
 

6.000

EACH

44.00000 132.003.000

44.00

0065 CONCRETE BARRIER (TEMPORARY) 0.000

380.000

630-80370  
 

760.000

LF  

35.00000 13,300.00380.000

13,300.00

0070 *TRAFFIC CONE 97.000

0.000

630-80380  
 

300.000

EACH

11.00000 1,067.0097.000

0.00

0075 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A REPAIR WORK (INCIDENTAL) 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0476 ADDED ITEM (EACH)/ SPLICE COUPLERS 0.000

0.000

900-00007  
 

288.000

EACH

28.19000 0.000.000

0.00

0477 CONC (PATCHING) CONCRETE PATCHING 0.000

0.000

601-06150  
 

288.000

SF  

58.34000 0.000.000

0.00

0490 F/A REPAIR REPAIR BIKE PATH BRIDGE 0.000

0.000

700-70130  
 

2,238.380

F A 

1.00000 0.000.000

0.00

0536 ADDED ITEM (DOLLAR)/ ADDITIONAL BOND COSTS DUE TO 
INCREASE IN PROJECT COSTS

0.000

0.000

900-00006  
 

936.050

DOL 

1.00000 0.000.000

0.00

0555 ADDED ITEM (LUMP SUM)/ ADDITIONAL REMOVAL COSTS FOR 8 
JOINTS

0.000

0.000

900-00014  
 

1.000

L S 

22,623.85000 0.000.000

0.00

0556 ADDED ITEM (LUMP SUM)/ ADDITIONAL FORMING AT 4 JOINTS 0.000

0.000

900-00014  
 

1.000

L S 

4,787.50000 0.000.000

0.00

0558 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 0.000

0.000

900-00014  
 

2,184.740

L S 

1.00000 0.000.000

0.00

CAT 84,007.2562,262.00329,596.16CURRENT AMT0200 $ $ $

CAT NO0302 STRUCTURE F-12-X 

0100 *REMOVAL OF ASPHALT MAT (PLANING) 762.600

255.000

202-00240  
 

640.000

SY  

3.40000 3,459.841,017.600

867.00

0105 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

97.000

LF  

102.00000 0.000.000

0.00

0110 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 81.450

151.880

403-00720  
 

83.420

TON 

145.00000 33,832.85233.330

22,022.60
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-12-X 

0115 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

97.000

LF  

130.00000 0.000.000

0.00

0120 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

24.000

CY  

605.00000 0.000.000

0.00

0125 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

4,286.000

LB  

0.60000 0.000.000

0.00

0141 F/A REPAIR REPAIR BRIDGE RAIL 0.000

0.000

700-70130  
 

2,242.820

F A 

1.00000 0.000.000

0.00

CAT 37,292.6922,889.6056,110.32CURRENT AMT0302 $ $ $

CAT NO0304 STRUCTURE F-11-AN 

0130 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

507.000

202-00240  
 

507.000

SY  

3.40000 1,723.80507.000

1,723.80

0135 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

76.000

LF  

102.00000 0.000.000

0.00

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

126.340

403-00720  
 

126.340

TON 

145.00000 18,319.30126.340

18,319.30

0145 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

76.000

LF  

130.00000 0.000.000

0.00

0150 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

18.000

CY  

605.00000 0.000.000

0.00

0155 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

3,358.000

LB  

0.60000 0.000.000

0.00
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE F-11-AN 

0475 F/A REPAIR 0.000

0.000

700-70130  
 

5,861.120

F A 

1.00000 0.000.000

0.00

CAT 20,043.1020,043.1056,441.02CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE F-11-AV 

0160 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

507.000

202-00240  
 

507.000

SY  

3.40000 1,723.80507.000

1,723.80

0165 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

76.000

LF  

102.00000 0.000.000

0.00

0170 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

51.400

403-00720  
 

51.400

TON 

145.00000 7,453.0051.400

7,453.00

0175 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

76.000

LF  

130.00000 0.000.000

0.00

0180 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

18.000

CY  

605.00000 0.000.000

0.00

0185 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

3,358.000

LB  

0.60000 0.000.000

0.00

CAT 9,176.809,176.8039,713.60CURRENT AMT0305 $ $ $

CAT NO0309 STRUCTURE F-11-AT 

0190 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

511.000

202-00240  
 

511.000

SY  

3.40000 1,737.40511.000

1,737.40

0195 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

76.000

LF  

102.00000 0.000.000

0.00

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

64.960

403-00720  
 

64.960

TON 

145.00000 9,419.2064.960

9,419.20



CONTID: C13616         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE F-11-AT 

0205 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

76.000

LF  

130.00000 0.000.000

0.00

0210 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

18.000

CY  

605.00000 0.000.000

0.00

0215 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

3,358.000

LB  

0.60000 0.000.000

0.00

0601 F/A TEMPORARY BARRIER FOR ADDED EXPANSION JOINTS 0.000

0.000

700-70036  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0602 ADDED ITEM (LUMP SUM)/ ADDED USE OF COCRETE BARRIER 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

CAT 11,156.6011,156.6051,693.40CURRENT AMT0309 $ $ $

CAT NO0319 STRUCTURE F-11-AS 

0220 *REMOVAL OF ASPHALT MAT (PLANING) 566.600

0.000

202-00240  
 

566.600

SY  

3.40000 1,926.44566.600

0.00

0225 REMOVAL OF EXPANSION DEVICE 0.000

76.000

202-00504  
 

76.000

LF  

102.00000 7,752.0076.000

7,752.00

0230 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 40.720

25.990

403-00720  
 

69.850

TON 

145.00000 9,672.9566.710

3,768.55

0235 BRIDGE EXPANSION DEVICE (0-2 INCH) 77.000

0.000

518-01002  
 

77.000

LF  

123.00000 9,471.0077.000

0.00

CAT 28,822.3911,520.5529,277.69CURRENT AMT0319 $ $ $

CAT NO0324 STRUCTURE F-11-AM 

0240 *REMOVAL OF ASPHALT MAT (PLANING) 508.000

0.000

202-00240  
 

508.000

SY  

3.40000 1,727.20508.000

0.00
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0324 STRUCTURE F-11-AM 

0245 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

76.000

LF  

102.00000 0.000.000

0.00

0250 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 40.720

32.660

403-00720  
 

73.380

TON 

145.00000 10,640.1073.380

4,735.70

0255 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

76.000

LF  

130.00000 0.000.000

0.00

0260 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

18.000

CY  

605.00000 0.000.000

0.00

0265 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

3,358.000

LB  

0.60000 0.000.000

0.00

CAT 12,367.304,735.7042,904.10CURRENT AMT0324 $ $ $

CAT NO0335 STRUCTURE F-12-AS 

0270 *REMOVAL OF ASPHALT MAT (PLANING) 508.000

0.000

202-00240  
 

508.000

SY  

3.40000 1,727.20508.000

0.00

0275 REMOVAL OF EXPANSION DEVICE 0.000

39.000

202-00504  
 

76.000

LF  

102.00000 3,978.0039.000

3,978.00

0280 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 40.720

26.090

403-00720  
 

66.810

TON 

145.00000 9,687.4566.810

3,783.05

0285 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

38.000

518-01004  
 

76.000

LF  

130.00000 4,940.0038.000

4,940.00

0290 CONCRETE CLASS D (BRIDGE) 0.000

9.000

601-03040  
 

18.000

CY  

605.00000 5,445.009.000

5,445.00
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0335 STRUCTURE F-12-AS 

0295 REINFORCING STEEL (EPOXY COATED) 0.000

1,679.000

602-00020  
 

3,358.000

LB  

0.60000 1,007.401,679.000

1,007.40

CAT 26,785.0519,153.4541,951.45CURRENT AMT0335 $ $ $

CAT NO0340 STRUCTURE F-11-AL 

0236 ADDED ITEM (CUBIC FOOT)/ ADDITIONAL MATERIAL FOR 2" 
JOINT

0.000

0.000

900-00003  
 

4.000

CF  

100.00000 0.000.000

0.00

0300 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

508.000

202-00240  
 

508.000

SY  

3.40000 1,727.20508.000

1,727.20

0305 REMOVAL OF EXPANSION DEVICE 0.000

76.000

202-00504  
 

76.000

LF  

102.00000 7,752.0076.000

7,752.00

0310 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

54.480

403-00720  
 

131.030

TON 

145.00000 7,899.6054.480

7,899.60

0315 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

76.000

518-01004  
 

76.000

LF  

130.00000 9,880.0076.000

9,880.00

0320 CONCRETE CLASS D (BRIDGE) 0.000

9.000

601-03040  
 

18.000

CY  

605.00000 5,445.009.000

5,445.00

0325 REINFORCING STEEL (EPOXY COATED) 0.000

3,358.000

602-00020  
 

3,358.000

LB  

0.60000 2,014.803,358.000

2,014.80

CAT 34,718.6034,718.6051,663.35CURRENT AMT0340 $ $ $

CAT NO0341 STRUCTURE F-11-AW 

0360 REM ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

253.300

SY  

3.40000 0.000.000

0.00

0365 REM EXP DEVICE 0.000

0.000

202-00504  
 

38.000

LF  

102.00000 0.000.000

0.00
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0341 STRUCTURE F-11-AW 

0370 HBP (PATCHING) (ASPH) 0.000

0.000

403-00720  
 

40.730

TON 

145.00000 0.000.000

0.00

0375 BR EXPAN DEVICE (0-4 IN) 0.000

0.000

518-01004  
 

38.000

LF  

130.00000 0.000.000

0.00

0380 CONC CL D (BRIDGE) 0.000

0.000

601-03040  
 

9.000

CY  

605.00000 0.000.000

0.00

0385 REINF STEEL (EPOXY) 0.000

0.000

602-00020  
 

1,679.000

LB  

0.60000 0.000.000

0.00

CAT 0.000.0022,035.47CURRENT AMT0341 $ $ $

CAT NO0342 STRUCTURE F-11-AX 

0395 REM ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

255.000

SY  

3.40000 0.000.000

0.00

0400 REM EXP DEVICE 0.000

0.000

202-00504  
 

38.000

LF  

102.00000 0.000.000

0.00

0405 HBP (PATCHING) (ASPH) 0.000

0.000

403-00720  
 

35.590

TON 

145.00000 0.000.000

0.00

0410 BR EXPAN DEVICE (0-4 IN) 0.000

0.000

518-01004  
 

38.000

LF  

130.00000 0.000.000

0.00

0415 CONC CL D (BRIDGE) 0.000

0.000

601-03040  
 

9.000

CY  

605.00000 0.000.000

0.00

0420 REINF STEEL (EPOXY) 0.000

0.000

602-00020  
 

1,679.000

LB  

0.60000 0.000.000

0.00

CAT 0.000.0021,295.95CURRENT AMT0342 $ $ $
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PCN: 13616-BID    ESTIMATE RUN 06/23/2001

PROJECT: C 0702-236                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:13

CUMULATIVE
AMOUNT

CAT NO0343 STRUCTURE F-11-AK 

0430 REM ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

509.300

SY  

3.40000 0.000.000

0.00

0435 REM EXP DEVICE 0.000

0.000

202-00504  
 

76.000

LF  

102.00000 0.000.000

0.00

0440 HBP (PATCHING) (ASPH) 0.000

0.000

403-00720  
 

73.590

TON 

145.00000 0.000.000

0.00

0445 BR EXPAN DEVICE (0-4 IN) 0.000

0.000

518-01004  
 

76.000

LF  

130.00000 0.000.000

0.00

0450 CONC CL D (BRIDGE) 0.000

0.000

601-03040  
 

18.000

CY  

605.00000 0.000.000

0.00

0455 REINF STEEL (EPOXY) 0.000

0.000

602-00020  
 

3,358.000

LB  

0.60000 0.000.000

0.00

CAT 0.000.0042,938.97CURRENT AMT0343 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD OFFICE (CLASS 1) 0.000

0.000

620-00001  
 

1.000

EACH

3,800.00000 0.000.000

0.00

0331 FIELD OFFICE (CL 1) 0.000

0.000

620-00001  
 

1.000

EACH

1,414.28000 0.000.000

0.00

0335 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

600.00

0336 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

257.14000 0.000.000

0.00

CAT 600.00600.006,071.42CURRENT AMT0400 $ $ $

$ 264,969.78196,256.40$791,692.90$CURRENT AMTPROJECT TOTAL


